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DR AT Ticegw
21 May 1970

MEMORANDUM FOR: Chief, Special Contracting & Procurement Staff, NPIC/TSSG

SUBJECT ¢ Reprogramming of the Color Control Cell Design Concept
Project from FY-1970 to FY-1971 Funds

ik/ We have decided to postpone initiation of the planned FY-1970
contract for the development of g Design Concept for a Color Control Cell
until shortly after the beginning of fiscal year 1971. Neither of the two
proposals received provide an adequate basis for the planned study contract.
The development objectives will be modified to overcome the deficiencies
in the proposals and we will resubmit them for an RFP very early in FY-1971.

We may have additional contractors to solicit at that time; notably,

CIITET, TeCIMIcal Services & support Group, NPIC
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